PROJECT: Social Media App Limited to In-Person

3rd Year Project

Victoria Sinko Faye Harlick

| Project start date: | 1/1/2025 |
| Scrolling increment: | 5 |

Legend: **On track** | **Low risk** | **Med risk** | **High risk** | Unassigned

Milestone description	Category	Assigned to	Progress	Start	Days
Project compleletion					
Begin creating app	High Risk			1/1/2025	10
Be able to download app on a phone	Med Risk			1/8/2025	4
Create the QR code generator	High Risk			1/4/2025	3
Make sure the QR codes can be read by a QR code scanner	Med Risk			1/6/2025	4
Have a QR code generate and send the correct information	High Risk			1/11/2025	6
Have a working server	High Risk			1/13/2025	5
Create a database in sql	High Risk			1/17/2025	4
Put QR code generator in the app	Low Risk			1/20/2025	2
Have two phones scan QR code	Low Risk			1/22/2025	5
Be able to add a friend based on QR code	Med Risk			1/27/2025	5
Do a test run of downloading the app and then scanning QR code	Milestone			2/1/2025	1
Create a hompage	Low Risk			2/2/2025	5
Be able to login and register	Med Risk			2/6/2025	5
Be able to intereact with posts	Low Risk			2/7/2025	4
Create an in app calendar	Low Risk			2/10/2025	5
Be able to make a post	Med Risk			2/14/2025	4
Be able to messge friends	Med Risk			2/17/2025	7
Project compleletion	Milestone			2/25/2025	1

To add more data, Insert new rows ABOVE this one